From: Danny Mapili - WPD-C
To: Joshua Hill
Cc: Terry Lamb Sr.; Todd Williams; Edwin Lopacki - WPCB; Mark Stadsklev - WPRA; Marcus Witowski - WPRA
Subject: Re: 999 - FERC - Construction Schedule
Date: Thursday, November 03, 2016 9:06:12 AM

Josh
Yes we received the proposal and it has gone to our estimating team for review. I will send you a copy in a separate email. Good news is we are under budget.

No permit has been filed yet. They are waiting for the Award. We are including the permit award in the Construction award. It is being processed. Expected to be issued in about a week and a half from today.

Regarding there schedule, it will be adjusted when the actual award is issued. But let me know if any issues on the schedule so we can address it

Thanks

Danny

On Thursday, November 3, 2016, Joshua Hill <Joshua.Hill@ferc.gov> wrote:

> Danny,
>
> Thanks for the schedule… it appears aggressive. Have proposals been received? Or permits?
>
> There are a few items we need from the 999 landlord to include in our furniture / move procurement… specifically information regarding move-in requirements (loading dock specs, rules and regs, security, etc), and specifics on what information / how much lead time is required to get our staff's PIV cards set up for access to the building? Can you request this for us?
>
> **Josh D. Hill, RPA | Director, Logistics Management Division**
> **Phone: 202.502.6159 | Mobile: 202.590.7812 | Email: Joshua.Hill@ferc.gov**
>
> **From:** Danny Mapili - WPD-C [mailto:danny.mapili@gsa.gov]
> **Sent:** Monday, October 31, 2016 11:09 AM
> **To:** Terry Lamb Sr. <Terry.Lamb@ferc.gov>
> **Cc:** Joshua Hill <Joshua.Hill@ferc.gov>; Edwin Lopacki <tony.lopacki@gsa.gov>; Todd Williams <Todd.Williams@ferc.gov>; Carrie Anderson <Carrie.Anderson@ferc.gov>
> **Subject:** 999 - FERC - Construction Schedule
>
> Please see the proposed Construction Schedule for the offsite swing space per your request.
>
> Thanks,
>
> Danny C. Mapili
>
> Project Manager (Contractor)
>
> Office of Design and Construction
>
> U.S. General Services Administration
>
> (NCR-PBS)
>
> 301 7th Street SW, Room 7919

Washington, DC 20407

P 202-219-0376 | M 703-678-8289

--
Thx,
Danny Mapili
Sent from GSA Gmail Mobile